



Republic of the Philippines
PHILIPPINE HEART CENTER
East Avenue, Quezon City 1100, Philippines
Telephone Nos. 8925-2401 to 50 www.phc.gov.ph

APPENDIX "I"

POSTING CERTIFICATION

This is to certify that the **PHILIPPINE HEART CENTER** has posted its Procurement Monitoring Report for the 1st Semester (January 1 – June 30, 2024) FY 2024 on its agency website and can be accessible through this link: <https://www.phc.gov.ph>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 12th January, 2024.

JEANETTE Z. BURILLO, RL
Chairman, Secretariat
Bids and Awards Committee



ISLANDS of GOOD
GOVERNANCE



Supply of labor and materials for the repair and rewinding of 1 unit 10Hp Centrifugal pump for hot water supply of Hospital Building @ Service Building/Heat Pump Room	EMD	NO	EP											06/19/2024																				38,800.00
Total Alloted Budget of On-going Procurement Activities															177,058,083.99																			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qua	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qua	Delivery/Completion/Acceptance (if applicable)	
50203090-00	1 Lot Supply of Liquefied Petroleum Gas (LPG) Including Installation of 5 units – 250 kgs. Cylinder with a total volume of 1,500 kgs.	HSS	NO	PB	02/16/24	03/04/24	03/13/24	03/27/24	03/27/24	4/3/24	4/24/24	4/30/24	5/2/24	5/21/24	6/24/24	Awaiting Delivery	CF	4,158,000.00	4,158,000.00		4,157,483.12	4,157,483.12			03/13/24	03/27/24	03/27/24	4/3/24	4/24/24			
50299990-00	2460 pcs. T-Shirt, Jackets, Belt Bag and Face Towels	HSS	NO	PB	02/16/24	03/04/24	03/13/24	03/27/24	03/27/24	4/3/24	5/15/24	5/22/24	5/24/24	SIGNING OF CONTRACT ON-GOING			CF	3,690,000.00	3,690,000.00		3,414,480.00	3,414,480.00		Commission On Audit National Constructors Association of the Philippines, Inc. Philippine Heart Center - Alliance for Health Workers Philippine Association of Medical Technologist	03/13/24	03/27/24	03/27/24	4/3/24	5/15/24			
50203080-01	Medical Supplies (Re-Bid)	HSS	NO	PB	03/13/24	03/25/24	04/03/24	04/17/24	04/17/24	n/a	5/8/24	5/14/24	5/16/24	5/24/24	5/31/24	Continuous Delivery for the duration of the Contract based on demand	CF	165,428,567.84	165,428,567.84		24,784,286.00	24,784,286.00			04/03/24	04/17/24	04/17/24	n/a	5/8/24			
10604010-00	1 Lot Supply of Labor and Materials for the provision including installation of One (1) Seismic Accelerograph-earthquake recording instruments (Stand Alone System) for the Philippine Heart Center	HSS	NO	PB	03/13/24	03/25/24	04/03/24	04/17/24	04/17/24	4/24/24	FAILED BID						CF	1,800,000.00		1,800,000.00					04/03/24	04/17/24	04/17/24	4/24/24				
50203050-01	2490 sacks of Rice	HSS	NO	PB	03/13/24	03/25/24	04/03/24	04/17/24	04/17/24	n/a	5/15/24	5/22/24	5/23/24	6/7/24	6/27/24	06/28/24	06/28/24	CF	3,735,000.00	3,735,000.00		3,112,500.00	3,112,500.00			04/03/24	04/17/24	04/17/24	n/a	5/15/24		
10605110-00	2 units Lifter (Re-Bid)	NS	NO	PB	11/14/23	03/25/24	04/02/24	04/16/24	04/16/24	4/23/24	5/2/24	FAILED BID						CF	1,860,000.00		1,860,000.00					04/02/24	04/16/24	04/16/24	4/23/24	5/2/24		
10605110-00	1 unit Simulation Training System Equipment (Re-Bid)	MS	NO	PB	08/12/23	03/25/24	04/02/24	04/16/24	04/16/24	4/23/24	5/2/24	5/6/24	5/8/24	5/17/24	6/25/24	Awaiting Delivery	CF	8,000,000.00		8,000,000.00		8,000,000.00	8,000,000.00			04/02/24	04/16/24	04/16/24	4/23/24	4/30/24		
10605110-00	1 unit OR Table (Re-Bid)	MS	NO	PB	01/09/24	03/25/24	04/02/24	04/16/24	04/16/24	4/23/24	5/30/24	6/3/24	6/5/24	SIGNING OF CONTRACT ON-GOING			CF	9,000,000.00		9,000,000.00		8,500,000.00	8,500,000.00			04/02/24	04/16/24	04/16/24	4/23/24	5/2/24		
10605110-00	5 units Infant/Pediatric/Adult Mechanical Ventilators with Adaptive Support Ventilation Mode or its equivalent	MS	NO	PB	03/12/24	03/25/24	04/02/24	04/16/24	04/16/24	4/23/24	5/2/24	5/6/24	5/8/24	5/24/24	7/1/24	Awaiting Delivery	CF	10,000,000.00		10,000,000.00		9,948,000.00	9,948,000.00		Commission On Audit	04/02/24	04/16/24	04/16/24	4/23/24	5/2/24		
10605110-00	1 unit Portable Hand Held Arterial Blood Gas (ABG) Machine	MS	NO	PB	03/12/24	04/01/24	04/08/24	04/23/24	04/23/24	4/30/24	5/7/24	5/9/24	5/13/24	SIGNING OF CONTRACT ON-GOING			CF	1,200,000.00		1,200,000.00		1,200,000.00	1,200,000.00		National Constructors Association of the Philippines, Inc.	04/08/24	04/23/24	04/23/24	4/30/24	5/7/24		
10605110-00	1 unit Anesthesia Machine with Ventilator	MS	NO	PB	03/12/24	04/01/24	04/08/24	04/23/24	04/23/24	4/30/24	5/16/24	FAILED BID						CF	5,000,000.00		5,000,000.00					04/08/24	04/23/24	04/23/24	4/30/24	5/5/24		
10605110-00	1 unit Magnetic Resonance Imaging (MRI) Scanner 1.5 TESLA with capabilities for cardiac, vascular, brain, Head and Neck, Musculoskeletal and Body Imaging including all accessories and peripherals necessary for the safety of all involved, as well as the necessary capabilities for storage and transmittal of imaging data to the existing PACS of the PHC	MS	NO	PB	03/19/24	04/01/24	04/08/24	04/23/24	04/23/24	4/30/24	5/7/24	5/9/24	5/13/24	5/24/24	6/26/24	Awaiting Delivery	NGSubsidy 2024	180,000,000.00		180,000,000.00		179,999,995.00	179,999,995.00		Philippine Heart Center - Alliance for Health Workers	04/08/24	04/23/24	04/23/24	4/30/24	5/7/24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)													
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qua	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)										
10605110-00	1 unit Treadmill Stress Test System	MS	NO	PB	03/26/24	04/01/24	04/08/24	04/23/24	04/23/24	4/30/24	5/14/24	5/18/24	5/20/24	SIGNING OF CONTRACT ON-GOING	CF	3,000,000.00		3,000,000.00	2,990,000.00	2,990,000.00	Philippine Association of Medical Technologists	04/08/24	04/23/24	04/23/24	4/30/24	5/7/24																
10605110-00	1 unit Single Plane Angiographic Machine	MS	NO	PB	03/26/24	04/01/24	04/08/24	04/23/24	04/23/24	4/30/24	5/7/24	5/9/24	5/13/24	SIGNING OF CONTRACT ON-GOING	c/o HFEF2024	70,000,000.00		70,000,000.00	69,999,995.00	69,999,995.00		04/08/24	04/23/24	04/23/24	4/30/24	5/7/24																
10605110-00	1 unit Hypo-Hyperthermia Machine	NS	NO	PB	04/16/24	04/29/24	05/14/24	05/28/24	05/28/24					FAILED BID	CF	1,800,000.00		1,800,000.00				05/14/24	05/28/24	05/28/24																		
10605110-00	5 units Medication Cart	NS	NO	PB	04/16/24	04/29/24	05/14/24	05/28/24	05/28/24	6/4/24	6/11/24			FAILED BID	CF	2,500,000.00		2,500,000.00				05/14/24	05/28/24	05/28/24																		
10605110-00	14 units Electric Bed (Complete Set)	NS	NO	PB	04/16/24	04/29/24	05/14/24	05/28/24	05/28/24	6/4/24	6/11/24	6/14/24	6/19/24	SIGNING OF CONTRACT ON-GOING	CF	5,600,000.00		5,600,000.00	3,552,878.00	3,552,878.00		05/14/24	05/28/24	05/28/24																		
10604010-00	1 Lot Supply of Labor and Materials for the Rehabilitation of Fire Detection and Alarm System (FDAS)	HSS	NO	PB	04/17/24	04/29/24	05/08/24	05/22/24	05/22/24	5/29/24	6/5/24	6/13/24	6/18/24	SIGNING OF CONTRACT ON-GOING	CF	6,000,000.00		6,000,000.00	5,000,000.00	5,000,000.00	Commission On Audit National Constructors Association of the Philippines, Inc. Philippine Heart Center - Alliance for Health Workers Philippine Association of Medical Technologist	05/06/24	05/22/24	05/22/24	5/29/24	6/5/24																
10605110-00	4 units Hyperthermia Machine	MS	NO	PB	04/30/24	05/19/24	05/21/24	06/04/24	06/04/24					FAILED BID	CF	6,000,000.00		6,000,000.00				05/21/24	06/04/24	06/04/24																		
10605110-00	1 Lot EP Recording System with Stimulator	MS	NO	PB	04/30/24	05/19/24	05/21/24	06/04/24	06/04/24	6/11/24	6/25/24			FAILED BID	CF	15,000,000.00		15,000,000.00				05/21/24	06/04/24	06/04/24																		
10605110-00	4 units Hyperthermia Machine (Re-Bid)	MS	NO	PB	04/30/24	06/19/24	06/25/24	07/09/24	07/09/24					FAILED BID	CF	6,000,000.00		6,000,000.00				06/25/24	07/09/24	07/09/24																		
10605110-00	1 unit Hypo-Hyperthermia Machine (Re-Bid)	NS	NO	PB	04/16/24	06/19/24	06/25/24	07/09/24	07/09/24					FAILED BID	CF	1,800,000.00		1,800,000.00				06/25/24	07/09/24	07/09/24																		
Total Allotted Budget of Procurement Activities																																										
Total Contract Price of Procurement Activities Conducted																																										
Total Savings (Total Allotted Budget - Total Contract Price)																																										

ON-GOING PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qua	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
10605110-00	1 set Video Laryngoscope System (Airway Management)	MS	NO	PB	10/24/23	01/22/24	01/30/24	02/13/24	02/13/24	2/27/24	3/5/24	3/7/24	3/11/24	Awaiting Release of DOH Funds				c/o HFEP2023	2,950,000.00		2,950,000.00	2,949,999.00															
10605110-00	81 units Syringe Pump/Smart Pumps	NS	NO	PB	04/16/24	04/29/24	05/14/24	05/28/24	05/28/24	6/4/24	6/18/24							CF	4,860,000.00		4,860,000.00																
10605110-00	27 units Bed Mattress	NS	NO	PB	04/30/24	05/10/24	05/21/24	06/04/24	06/04/24	6/11/24	6/25/24							CF	1,620,000.00		1,620,000.00																
10605110-00	1 Lot Telemetry Monitoring Devices (9 units Telemetry TM 80 with Batteries and 6 units Telemetry BP10 with Case)	NS	NO	PB	04/30/24	05/10/24	05/21/24	06/04/24	06/04/24	6/11/24	6/18/24							CF	2,145,000.00		2,145,000.00																
10605110-00	3 units Vein Illuminator	NS	NO	PB	04/16/24	04/29/24	05/14/24	05/28/24	05/28/24	6/4/24	7/9/24							CF	1,500,000.00		1,500,000.00																
10605110-00	2 units Transport Monitor with Defibrillator	NS	NO	PB	04/16/24	04/29/24	05/14/24	05/28/24	05/28/24	6/4/24	7/9/24							CF	1,600,000.00		1,600,000.00																
10605110-00	9 units Stretcher	NS	NO	PB	04/16/24	04/29/24	05/14/24	05/28/24	05/28/24	6/4/24	7/9/24							CF	3,150,000.00		3,150,000.00																
10605110-00	1 unit Intra-Aortic Balloon Pump Machine	MS	NO	PB	04/30/24	05/10/24	05/21/24	06/04/24	06/04/24	6/11/24	6/18/24							CF	6,500,000.00		6,500,000.00																
10605110-00	2 units Heart Lung Machine with Integrated Centrifugal Pump and Heater Cooler Machine	MS	NO	PB	04/30/24	05/10/24	05/21/24	06/04/24	06/04/24	6/11/24	7/9/24							NGSubsidy 2024/HFEP 2024	60,000,000.00		60,000,000.00																
10605110-00	2 units Automated Sealing Machine	NS	NO	PB	04/30/24	05/10/24	05/21/24	06/04/24	06/04/24	6/11/24	6/18/24							CF	2,000,000.00		2,000,000.00																
10605110-00	1 Lot Cardiac Telemetry Monitoring System	NS	NO	PB	05/14/24	05/28/24	06/04/24	06/18/24	06/18/24	6/25/24	7/2/24							c/o NGSubsidy 2024	50,000,000.00		50,000,000.00																
10605110-00	2 units Nurse Call Light System	NS	NO	PB	05/21/24	05/28/24	06/04/24	06/18/24	06/18/24	6/25/24	7/2/24							CF	2,000,000.00		2,000,000.00																
10605110-00	4 units Crash Cart	NS	NO	PB	05/21/24	05/28/24	06/04/24	06/18/24	06/18/24	6/25/24	7/2/24							CF	1,680,000.00		1,680,000.00																
10605110-00	1 unit Refrigerator Centrifuge (12 placer)	MS	NO	PB	05/21/24	05/28/24	06/04/24	06/18/24	06/18/24	6/25/24	7/9/24							CF	5,600,000.00		5,600,000.00																
10605110-00	1 unit Portable 2D/3D Echocardiography Machine with Adult TEE Probe	MS	NO	PB	05/21/24	05/28/24	06/04/24	06/18/24	06/18/24	6/25/24	7/2/24							c/o HFEP2024	9,000,000.00		9,000,000.00																
10604010-00	1 Lot Upgrading of Exhaust and Fresh air ventilation and distribution systems of Nutrition and Dietetics Kitchen Area	HSS	NO	PB	06/05/24	06/10/24	06/19/24	07/03/24	07/03/24	7/10/24								CF	2,500,000.00		2,500,000.00																
5029990-00	2115 pairs Rubber Shoes with Box and 2115 pcs. Drawstring Shoebag	HSS	NO	PB	06/05/24	06/10/24	06/19/24	07/03/24	07/03/24	7/10/24								CF	3,172,500.00	3,172,500.00																	
10605110-00	66 units BP Apparatus with Cuff (Non-Mercurial)	NS	NO	PB	05/07/24	06/19/24	06/25/24	07/09/24	07/09/24									CF	1,770,000.00		1,770,000.00																
10605110-00	1 unit Infant Video Bronchoscope	MS	NO	PB	06/04/24	06/19/24	06/25/24	07/09/24	07/09/24									CF	2,300,000.00		2,300,000.00																
10605110-00	1 unit Tissue Processor	MS	NO	PB	06/11/24	06/19/24	06/25/24	07/09/24	07/09/24									CF	3,500,000.00		3,500,000.00																

Commission On Audit National Constructors Association of the Philippines, Inc. Philippine Heart Center - Alliance for Health Workers Philippine Association of Medical Technologist

