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Preface

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been
prepared  by  the  Government  of  the  Philippines  for  use  by  all  branches,  agencies,
departments, bureaus, offices, or instrumentalities of the government, including government-
owned and/or -controlled corporations,  government financial  institutions, state universities
and colleges, local government units, and autonomous regional government. The procedures
and practices presented in this document have been developed through broad experience, and
are for mandatory use in projects that are financed in whole or in part by the Government of
the Philippines or any foreign government/foreign or international financing institution in
accordance with the provisions  of  the 2016 revised Implementing Rules and Regulations
(IRR) of Republic Act (RA) No. 9184. 

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a
bill of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (i) the
objectives,  scope,  and  expected  outputs  and/or  results  of  the  proposed  contract;  (ii)  the
eligibility  requirements  of  Bidders;  (iii)  the  expected  contract  duration;  and  (iv)  the
obligations, duties, and/or functions of the winning Bidder.

Care should be taken to check the relevance of the provisions of the PBDs against the
requirements of the specific Works to be procured. If duplication of a subject is inevitable in
other sections of the document prepared by the Procuring Entity, care must be exercised to
avoid contradictions between clauses dealing with the same matter. 

Moreover, each section is prepared with notes intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They shall not be included in
the final documents. The following general directions should be observed when using the
documents:

a. All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b. Specific details, such as the “name of the Procuring Entity” and “address for
bid submission,” should be furnished in the Instructions to Bidders, Bid Data
Sheet,  and  Special  Conditions  of  Contract.   The  final  documents  should
contain neither blank spaces nor options.

c. This Preface and the footnotes or notes in italics included in the Invitation to
Bid, BDS, General Conditions of Contract, Special Conditions of Contract,
Specifications, Drawings, and Bill of Quantities are not part of the text of the
final document, although they contain instructions that the Procuring Entity
should strictly follow. 

d. The cover should be modified as required to identify the Bidding Documents
as to the names of the Project, Contract, and Procuring Entity, in addition to
date of issue.

e. Modifications for specific Procurement Project details should be provided in
the  Special  Conditions  of  Contract  as  amendments  to  the  Conditions  of
Contract.  For easy completion, whenever reference has to be made to specific
clauses in the Bid Data Sheet or Special Conditions of Contract, these terms
shall be printed in bold typeface on Sections I (Instructions to Bidders) and III
(General Conditions of Contract), respectively.
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f. For guidelines on the use of Bidding Forms and the procurement of Foreign-
Assisted  Projects,  these  will  be  covered  by  a  separate  issuance  of  the
Government Procurement Policy Board.  
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Glossary of 
Terms, Abbreviations, and Acronyms

ABC – Approved Budget for the Contract.  

ARCC – Allowable  Range of Contract Cost.

BAC – Bids and Awards Committee.

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in response to
and  in  consonance  with  the  requirements  of  the  bidding  documents.  Also  referred  to  as
Proposal and Tender. (2016 revised IRR, Section 5[c])

Bidder  – Refers to a contractor, manufacturer, supplier, distributor and/or consultant who
submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR,
Section 5[d])

Bidding Documents – The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016
revised IRR, Section 5[e])

BIR – Bureau of Internal Revenue.

BSP – Bangko Sentral ng Pilipinas. 

CDA – Cooperative Development Authority.

Consulting Services – Refer to services for Infrastructure Projects and other types of projects
or activities of the GOP requiring adequate external technical and professional expertise that
are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to:
(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv)
construction  supervision;  (v)  management  and  related  services;  and  (vi)  other  technical
services or special studies. (2016 revised IRR, Section 5[i])

Contract  –  Refers  to  the  agreement  entered  into  between  the  Procuring  Entity  and  the
Supplier or Manufacturer or Distributor or Service Provider for procurement of Goods and
Services; Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting
Firm for Procurement of Consulting Services; as the case may be,  as recorded in the Contract
Form  signed  by  the  parties,  including  all  attachments  and  appendices  thereto  and  all
documents incorporated by reference therein.

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring
Entity and to whom the Contract to execute the Work was awarded.  Contractor as used in
these  Bidding  Documents  may  likewise  refer  to  a  supplier,  distributor,  manufacturer,  or
consultant.

CPI – Consumer Price Index.

DOLE – Department of Labor and Employment. 

DTI – Department of Trade and Industry.

Foreign-funded Procurement or Foreign-Assisted Project – Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section
5[b]).

GFI – Government Financial Institution.  

GOCC – Government-owned and/or –controlled corporation.

Goods  –  Refer  to  all  items,  supplies,  materials  and  general  support  services,  except
Consulting Services and Infrastructure Projects, which may be needed in the transaction of
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public  businesses  or  in  the  pursuit  of  any  government  undertaking,  project  or  activity,
whether  in  the  nature  of  equipment,  furniture,  stationery,  materials  for  construction,  or
personal property of any kind, including non-personal or contractual services such as the
repair and maintenance of equipment and furniture, as well as trucking, hauling, janitorial,
security, and related or analogous services, as well as procurement of materials and supplies
provided  by  the  Procuring  Entity  for  such  services.  The  term  “related”  or  “analogous
services”  shall  include,  but  is  not  limited  to,  lease  or  purchase  of  office  space,  media
advertisements, health maintenance services, and other services essential to the operation of
the Procuring Entity. (2016 revised IRR, Section 5[r])

GOP – Government of the Philippines.

Infrastructure Projects – Include the construction, improvement, rehabilitation, demolition,
repair,  restoration  or  maintenance  of  roads  and  bridges,  railways,  airports,  seaports,
communication  facilities,  civil  works  components  of  information  technology  projects,
irrigation,  flood control  and drainage,  water  supply,  sanitation,  sewerage and solid  waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u])

LGUs – Local Government Units. 

NFCC – Net Financial Contracting Capacity.

NGA – National Government Agency.

PCAB – Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System. 

Procurement  Project  –  refers  to  a  specific  or  identified  procurement  covering  goods,
infrastructure  project  or  consulting  services.  A Procurement  Project  shall  be  described,
detailed, and scheduled in the Project Procurement Management Plan prepared by the agency
which  shall  be  consolidated  in  the  procuring  entity's  Annual  Procurement  Plan.  (GPPB
Circular No. 06-2019 dated 17 July 2019)

PSA – Philippine Statistics Authority. 

SEC – Securities and Exchange Commission.

SLCC – Single Largest Completed Contract.
UN – United Nations.
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Section I. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid (IB) provides information that enables potential Bidders to decide
whether to participate in the procurement at hand. The IB shall be posted in accordance
with Section 21.2 of the 2016 revised IRR of RA No. 9184.

Apart from the essential items listed in the Bidding Documents, the IB should also indicate
the following:

a. The date of availability of the Bidding Documents, which shall be from the time the
IB is  first  advertised/posted until  the deadline for the submission and receipt of
bids; 

b. The place where the Bidding Documents may be acquired or the website where it
may be downloaded;

c. The deadline for the submission and receipt of bids; and

d. Any important bid evaluation criteria.

The IB should be incorporated into the Bidding Documents. The information contained in
the  IB  must  conform  to  the  Bidding  Documents  and  in  particular  to  the  relevant
information in the Bid Data Sheet.
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Philippine Heart Center

Invitation to Bid for 
“ 1 Lot Supply, Delivery and Installation of Fiber Optic

Network (Re-Bid)”

1. The  Philippine Heart Center PHC, through the  DOH HFEP Bayanihan 1 CY 2020
intends to  apply the  sum of  Php4,000,000.00 being  the Approved Budget  for  the
Contract  (ABC) to payments  under  the  contract  for  “1 Lot  Supply,  Delivery and
Installation of Fiber Optic Network (Re-Bid)”. Bids received in excess of the ABC
shall be automatically rejected at bid opening.

Select this for lot-procurement:

The Philippine Heart Center, through the DOH HFEP Bayanihan 1  CY 2020 intends
to apply the sum of  Php4,000,000.00 being the Approved Budget for the Contract
(ABC) to payments under the contract for each lot. Bids received in excess of the
ABC for each lot shall be automatically rejected at bid opening.

2. The  Philippine Heart Center now invites bids for the above Procurement  Project.
Completion of the Works is required  DOH HFEP Bayanihan 1 CY 2020.  Bidders
should have completed a contract similar to the Project.  The description of an eligible
bidder is contained in the Bidding Documents, particularly, in Section II (Instructions
to Bidders).

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules
and Regulations (IRR) of Republic Act (RA) No. 9184. 

4. Interested  bidders  may  obtain  further  information  from  PHC  Bids  and  Awards
Committee (BAC) and inspect  the Bidding Documents at  the address given below
from 8:00 AM to 5:00 PM, Monday to Friday.

5. A complete  set  of  Bidding  Documents  may be  acquired  by interested  bidders  on
January 21, 2021 from given address and website/s below and upon payment of the
applicable fee for the Bidding Documents, pursuant to the latest Guidelines issued by
the GPPB, in the amount of Five Thousand Pesos (Php5,000.00).The Procuring Entity
shall  allow  the  bidder  to  present  its  proof  of  payment  for  the  fees  in  cash  and
presented by the authorized person.

6. The Philippine Heart Center (PHC) will hold a Pre-Bid Conference1 on Febraury 3,
2021, 11:00 AM at  5th Flr. Amphitheater Conf. Rm. MAB Bldg., PHC which shall be
open to prospective bidders. 

1 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a
pre-bid conference. 
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7. Bids must be duly received by the BAC Secretariat through  manual submission at the
office address as indicated below, on February 17, 2021, 11:00 AM.  Late bids shall
not be accepted.

                PHC – Bids and Awards Committee
               5th Flr. Amphitheater Conference Room 
               MAB Building., PHC

8. All bids must be accompanied by a bid security in any of the acceptable forms and in
the amount stated in ITB Clause 16. 

9. Bid opening shall be on February 17, 2021, 11:00 AM at 5th flr. Amphitheater Conf.
Rm.  MAB  Bldg.,  PHC.  Bids  will  be  opened  in  the  presence  of  the  bidders’
representatives who choose to attend the activity.  

10. [Insert  such other necessary information deemed relevant by the Procuring Entity
such as the use of a back-up data or cloud storage for large files uploaded for online
bid submissions] 

11. The  Philippine  Heart  Center  (PHC) reserves  the  right  to  reject  any and all  bids,
declare a failure of bidding, or not award the contract at any time prior to contract
award in accordance with Sections 35.6 and 41 of the 2016 revised Implementing
Rules and Regulations (IRR) of RA No. 9184, without thereby incurring any liability
to the affected bidder or bidders. 

12. For further information, please refer to:

PHC – BAC Secretariat
Bids and Awards Committee (BAC)
Philippine Heart Center
East Avenue, Quezon City
Telefax No. : 925-2401 local 4059
PHC Website : www.phc.gov.ph

13. You may visit the following websites:

For  downloading of  Bidding Documents: www.phc.gov.ph

________________________________
RANULFO B. JAVELOSA, JR., MD.
Chairman BAC for Infrastructure, 
Medical Supplies and Services
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Section II. Instructions to Bidders

Notes on the Instructions to Bidders 

This  Section  on  the  Instruction  to  Bidders  (ITB)  provides  the  information  necessary  for
bidders to prepare responsive bids,  in accordance with the requirements of the Procuring
Entity.   It  also  provides  information  on  bid  submission,  eligibility  check,  opening  and
evaluation of bids, post-qualification, and on the award of contract.
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1. Scope of Bid

The Procuring Entity,  Philippine Heart Center  invites Bids for the  1 Lot Supply,
Delivery and Installation of Fibe Optic Network (Re-Bid), with Project Identification
Number ITB No. 003.21

The Procurement Project (referred to herein as “Project”) is for the construction of
Works, as described in Section VI (Specifications).

2. Funding Information

2.1. The  GOP through  the  source  of  funding  as  indicated  below for  [indicate
funding year] in the amount of [indicate amount].

2.2. The source of funding is:

a. GOCC and GFIs, the proposed Corporate Operating Budget.

3. Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No. 9184
and its 2016 revised IRR, including its Generic Procurement Manual and associated
policies, rules and regulations as the primary source thereof, while the herein clauses
shall serve as the secondary source thereof.  

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or invitation to  bid  by the BAC through the
issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the
site, determined the general characteristics of the contracted Works and the conditions
for  this  Project,  such  as   the  location  and  the  nature  of  the  work;  (b)  climatic
conditions;  (c)  transportation  facilities;  (c)  nature  and  condition  of  the  terrain,
geological conditions at the site communication facilities, requirements, location and
availability of construction aggregates and other materials, labor, water, electric power
and access roads; and (d) other factors that may affect the cost, duration and execution
or  implementation  of  the  contract,  project,  or  work  and  examine  all  instructions,
forms, terms, and project requirements in the Bidding Documents.

4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest
standard of ethics during the procurement and execution of the contract.  They or
through an  agent  shall  not  engage in  corrupt,  fraudulent,  collusive,  coercive,  and
obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No.
9184 or other integrity violations in competing for the Project.

5. Eligible Bidders 

5.1. Only  Bids  of  Bidders  found  to  be  legally,  technically,  and  financially  capable  will  be
evaluated.
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5.2. The  Bidder  must  have  an  experience  of  having  completed  a  Single  Largest  Completed
Contract (SLCC) that is similar to this Project, equivalent to at least fifty percent (50%) of the
ABC adjusted, if necessary, by the Bidder to current prices using the PSA’s CPI, except under
conditions provided for in Section 23.4.2.4 of the 2016 revised IRR of RA No. 9184.  

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign government/foreign or
international financing institution may agree on another track record requirement, as specified
in the Bidding Document prepared for this purpose.

5.4. The Bidders shall comply with the eligibility criteria under Section  23.4.2 of the 2016 IRR of
RA No. 9184.  
 
6. Origin of Associated Goods 

There  is  no  restriction  on  the  origin  of  Goods  other  than  those  prohibited  by  a
decision of the UN Security Council taken under Chapter VII of the Charter of the
UN.

7. Subcontracts

7.1. The Bidder may subcontract portions of the Project to the extent allowed by the Procuring
Entity as stated herein, but in no case more than fifty percent (50%) of the Project. 

The Procuring Entity has prescribed that:

a. Subcontracting is not allowed.

8. Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the specified
date and time and either at its physical address {[insert if applicable] and/or through
videoconferencing/webcasting} as indicated in paragraph 6 of the IB.

9. Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any part
of the Bidding Documents.  Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the
IB,  at  least  ten (10) calendar days before the deadline set  for the submission and
receipt of Bids.  

10. Documents  Comprising  the  Bid:  Eligibility  and  Technical
Components 

10.1. The   first  envelope  shall  contain  the  eligibility  and  technical  documents  of  the  Bid  as
specified in Section IX. Checklist of Technical and Financial Documents. 
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10.2. If the eligibility requirements or statements, the bids, and all other documents for submission
to  the  BAC  are  in  foreign  language  other  than  English,  it  must  be  accompanied  by  a
translation in  English,  which shall  be authenticated by the appropriate  Philippine foreign
service  establishment,  post,  or  the  equivalent  office  having  jurisdiction  over  the  foreign
bidder’s affairs in the Philippines.  For Contracting Parties to the Apostille Convention, only
the  translated  documents  shall  be  authenticated  through  an  apostille  pursuant  to  GPPB
Resolution  No.  13-2019  dated  23  May  2019.  The  English  translation  shall  govern,  for
purposes of interpretation of the bid.

10.3. A valid  PCAB License  is  required,  and in  case  of  joint  ventures,  a  valid  special  PCAB
License, and registration for the type and cost of the contract for this Project. Any additional
type of Contractor license or permit shall be indicated in the BDS.

10.4. A List  of Contractor’s key personnel (e.g.,  Project Manager,  Project Engineers,  Materials
Engineers, and Foremen) assigned to the contract to be bid, with their complete qualification
and experience data shall be provided.  These key personnel must meet the required minimum
years of experience set in the BDS.

10.5. A List  of  Contractor’s  major  equipment  units,  which  are  owned,  leased,  and/or  under
purchase  agreements,  supported  by  proof  of  ownership,  certification  of  availability  of
equipment from the equipment lessor/vendor for the duration of the project, as the case may
be, must meet the minimum requirements for the contract set in the BDS.

11. Documents Comprising the Bid: Financial Component

11.1. The  second bid envelope shall contain the financial documents for the Bid as specified in
Section IX. Checklist of Technical and Financial Documents.

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be accepted.

11.3. For  Foreign-funded  procurement,  a  ceiling  may  be  applied  to  bid  prices  provided  the
conditions are met under Section 31.2 of the 2016 revised IRR of RA No. 9184.

12. Alternative Bids

Bidders  shall  submit  offers  that  comply  with  the  requirements  of  the  Bidding
Documents,  including the basic  technical  design as indicated in the drawings and
specifications.  Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

13. Bid Prices

All  bid  prices  for  the  given  scope  of  work  in  the  Project  as  awarded  shall  be
considered  as  fixed  prices,  and  therefore  not  subject  to  price  escalation  during
contract implementation, except under extraordinary circumstances as determined by
the NEDA and approved by the GPPB pursuant to the revised Guidelines for Contract
Price Escalation guidelines.  

14. Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted by the BSP at
the discretion of the Bidder.  However, for purposes of bid evaluation, Bids denominated in
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foreign currencies shall be converted to Philippine currency based on the exchange rate as
published in the BSP reference rate bulletin on the day of the bid opening.

14.2. Payment of the contract price shall be made in:

a. Philippine Pesos.

15. Bid Security 

15.1. The Bidder  shall  submit  a  Bid  Securing Declaration or  any form of  Bid Security in  the
amount indicated in the  BDS,  which shall be not less than the percentage of the ABC in
accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until [indicate date]. Any bid not accompanied by an
acceptable bid security shall be rejected by the Procuring Entity as non-responsive.
 
16. Sealing and Marking of Bids

Each Bidder shall submit one copy of the first and second components of its Bid. 

The Procuring Entity may request additional hard copies (copy 1 and copy 2) and/or
electronic copies of the Bid. However, failure of the Bidders to comply with the said
request shall not be a ground for disqualification.  

ENVELOPE 1 shall contain the following Orange folder in three separate envelopes
properly marked as:

ORANGE FOLDER (1) – Original copies of Eligibility and Technical Documents as
described  in  ITB  Clause  20  (This  should  be  enclosed  in  an  envelope  marked
“ORIGINAL ELIGIBILITY and TECHNICAL COMPONENT”)

ORANGE FOLDER (2) -  Original copies of Eligibility and Technical Documents as
described in ITB Clause 20 (This should be enclosed in an envelope marked “COPY
NO.1 – ELIGIBILITY and TECHNICAL COMPONENT”)

ORANGE FOLDER (3) -  Original copies of Eligibility and Technical Documents as
described in ITB Clause 20 (This should be enclosed in an envelope marked “COPY
NO.2 – ELIGIBILITY and TECHNICAL COMPONENT”)

ENVELOPE 2 1 shall contain the following Yellow folder in three separate envelopes
properly marked as:

YELLOW FOLDER (1) – Original copies of the Financial Documents as described in
ITB  Clause  20  (This  should  ne  enclosed  in  an  envelope  marked  “ORIGINAL
FINANCIAL COMPONENT”)

YELLOW FOLDER (2) -  Original copies of the Financial Documents as described in
ITB Clause  20  (This  should  ne  enclosed  in  an  envelope  marked  “COPY NO.  1
FINANCIAL COMPONENT”

YELLOW FOLDER (3) - Original copies of the Financial Documents as described in
ITB  Clause  20  (This  should  ne  enclosed  in  an  envelope  marked  “COPY  NO.2
FINANCIAL COMPONENT”
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If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic
copy of its Bid, which must be digitally signed. An electronic copy that cannot be
opened or is corrupted shall be considered non-responsive and, thus, automatically
disqualified.

17. Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at  its physical
address or through online submission as indicated in paragraph 7 of the IB. 

18. Opening and Preliminary Examination of Bids 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place specified in
paragraph 9 of the  IB.  The Bidders’ representatives who are present shall  sign a register
evidencing  their  attendance.  In  case  videoconferencing,  webcasting  or  other  similar
technologies will be used, attendance of participants shall likewise be recorded by the BAC
Secretariat. 

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA
No. 9184 shall prevail. 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 2016 revised
IRR of RA No. 9184.

19. Detailed Evaluation and Comparison of Bids 

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of all Bids rated
“passed” using non-discretionary pass/fail criteria.  The BAC shall consider the conditions in
the evaluation of Bids under Section 32.2 of 2016 revised IRR of RA No. 9184.

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated in the BDS
shall be received by the same deadline and opened and evaluated simultaneously so as to
determine the Bid or combination of Bids offering the lowest calculated cost to the Procuring
Entity.  Bid Security as required by ITB Clause 16 shall be submitted for each contract (lot)
separately. 

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 revised IRR of
RA No. 9184 must be sufficient for the total of the ABCs for  all the lots participated in by
the prospective Bidder.

20. Post Qualification 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit  its  latest  income and business  tax  returns  filed  and paid  through the  BIR
Electronic  Filing  and Payment  System (eFPS),  and other  appropriate  licenses  and
permits required by law and stated in the BDS.
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21. Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184
shall form part of the Contract. Additional Contract documents are indicated in the
BDS.
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Section III. Bid Data Sheet

Notes on the Bid Data Sheet (BDS)

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in detail,
information, or requirements included in the ITB found in Section II, which are specific to
each procurement.

This Section is intended to assist the Procuring Entity in providing the specific information in
relation  to  corresponding  clauses  in  the  ITB  and  has  to  be  prepared  for  each  specific
procurement.

The Procuring Entity should specify in the BDS information and requirements specific to the
circumstances  of  the  Procuring  Entity,  the  processing  of  the  procurement,  and  the  bid
evaluation criteria that will apply to the Bids.  In preparing the BDS, the following aspects
should be checked:

18.a. Information that specifies and complements provisions of the ITB must be
incorporated.

18.b. Amendments  and/or  supplements,  if  any,  to  provisions  of  the  ITB  as
necessitated  by  the  circumstances  of  the  specific  procurement,  must  also  be
incorporated.
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Bid Data Sheet
ITB Clause

5.2 For this purpose, contracts similar to the Project refer to contracts which have
the same major categories of work, which shall be: 
Any other IT related Projects

7.1 [Specify the portions of Works and the maximum percentage allowed to be
subcontracted, which shall not be significant or material components of the
Project as determined by the Procuring Entity.]

10.3 [Specify if another Contractor license or permit is required. ]

10.4 The key personnel must meet the required minimum years of experience set
below:
Key Personnel       General Experience      Relevant Experience

10.5 The minimum major equipment requirements are the following:

Equipment                   Capacity                Number of Units

12 [Insert Value Engineering clause if allowed.] 

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of
the following forms and amounts:

a. The amount of not  less than  P80,000.00,  if  bid security is  in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of
credit;

b. The amount of not less than  P200,000.00 if bid security is in Surety
Bond.

19.2 Partial bids are allowed, as follows:  
[Insert  grouping of  lots  by specifying the items and the quantity  for every
identified lot.]

20 [List licenses and permits relevant to the Project and the corresponding law
requiring it, e.g. Environmental Compliance Certificate, Certification that the
project site is not within a geohazard zone, etc.] 

21 Additional contract documents relevant to the Project that may be required by
existing laws and/or the Procuring Entity, such as construction schedule and S-
curve,  manpower  schedule,  construction  methods,  equipment  utilization
schedule, construction safety and health program approved by the DOLE, and
other acceptable tools of project scheduling.
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Section IV. General Conditions of Contract

Notes on the General Conditions of Contract

The General  Conditions  of  Contract  (GCC) in this  Section,  read  in  conjunction  with the
Special Conditions of Contract in Section V and other documents listed therein, should be a
complete document expressing all the rights and obligations of the parties.

Matters governing performance of the Contractor, payments under the contract, or matters
affecting the risks, rights, and obligations of the parties under the contract are included in the
GCC and Special Conditions of Contract.  

Any complementary information, which may be needed, shall be introduced only through the
Special Conditions of Contract. 
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1. Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that
can be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All  the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable
in contract implementation.  Herein clauses shall serve as  the secondary source for
the terms and conditions of the Contract. 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No.
9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement
activities,  the  advertisement,  posting,  or  invitation  of  which  were  issued after  the
effectivity of the said amendment.  
 

2. Sectional Completion of Works

If sectional completion is specified in the  Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended  Completion  Date  shall  apply  to  any  Section  of  the  Works  (other  than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

3. Possession of Site

4.1. The Procuring Entity shall give possession of all or parts of the Site to the
Contractor  based on the  schedule of  delivery indicated in  the  SCC,  which
corresponds to the execution of the Works.  If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in  accordance  with  the  terms  of  this  clause,  the  Procuring  Entity’s
Representative shall give the Contractor a Contract Time Extension and certify
such  sum as  fair  to  cover  the  cost  incurred,  which  sum shall  be  paid  by
Procuring Entity.

4.2. If possession of a portion is not given by the above date, the Procuring Entity
will  be  deemed  to  have  delayed  the  start  of  the  relevant  activities.   The
resulting adjustments in contract time to address such delay may be addressed
through contract extension provided under Annex “E” of the 2016 revised IRR
of RA No. 9184.

4. The Contractor’s Obligations

The  Contractor  shall  employ  the  key  personnel  named  in  the  Schedule  of  Key
Personnel  indicating  their  designation,  in  accordance  with  ITB Clause  10.3  and
specified in the BDS, to carry out the supervision of the Works.  

The Procuring Entity will approve any proposed replacement of key personnel only if
their  relevant  qualifications  and  abilities  are  equal  to  or  better  than  those  of  the
personnel listed in the Schedule.

5. Performance Security
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5.1. Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR. 

5.2. The  Contractor,  by  entering  into  the  Contract  with  the  Procuring  Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA  No.  3688  against  any  subcontractor  be  they  an  individual,  firm,
partnership,  corporation,  or association supplying the Contractor with labor,
materials and/or equipment for the performance of this Contract.

 
6. Site Investigation Reports

The Contractor,  in preparing the Bid,  shall  rely on any Site  Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

7. Warranty 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall  forfeit  its  performance
security,  subject its property(ies) to attachment or garnishment proceedings,
and  perpetually  disqualify  it  from participating  in  any  public  bidding.  All
payables of the GOP in his favor shall be offset to recover the costs.

7.2. The warranty against  Structural  Defects/Failures,  except  that  occasioned-on
force  majeure,  shall  cover  the  period  from  the  date  of  issuance  of  the
Certificate of Final Acceptance by the Procuring Entity.  Specific duration of
the warranty is found in the SCC.

8. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under  this  Contract  shall  be  as  provided  by  the  laws  of  the  Republic  of  the
Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

9. Termination for Other Causes

Contract  termination shall  be initiated in case it  is  determined  prima facie by the
Procuring  Entity  that  the  Contractor  has  engaged,  before,  or  during  the
implementation of the contract, in unlawful deeds and behaviors relative to contract
acquisition  and  implementation,  such  as,  but  not  limited  to  corrupt,  fraudulent,
collusive, coercive, and obstructive  practices as stated in ITB Clause 4.

10. Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the  SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
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Procuring  Entity’s  Representative  has  given  written  instructions  in  advance  for
additional work to be paid for in that way.

11. Program of Work

11.1. The  Contractor  shall  submit  to  the  Procuring  Entity’s  Representative  for
approval  the  said  Program  of  Work  showing  the  general  methods,
arrangements,  order,  and  timing  for  all  the  activities  in  the  Works.  The
submissions of the Program of Work are indicated in the SCC. 

11.2. The  Contractor  shall  submit  to  the  Procuring  Entity’s  Representative  for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC.  If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the
overdue Program of Work has been submitted.

12. Instructions, Inspections and Audits

The  Contractor  shall  permit  the  GOP  or  the  Procuring  Entity  to  inspect  the
Contractor’s accounts and records relating to the performance of the Contractor and to
have them audited by auditors of the GOP or the Procuring Entity, as may be required.

13. Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the
SCC, subject to the requirements in  Annex “E” of the 2016 revised IRR of RA No.
9184.

14. Progress Payments

The Contractor  may submit  a  request  for payment  for Work accomplished.   Such
requests  for  payment  shall  be  verified  and  certified  by  the  Procuring  Entity’s
Representative/Project  Engineer.   Except  as  otherwise  stipulated  in  the  SCC,
materials and equipment delivered on the site but not completely put in place shall not
be included for payment.

15. Operating and Maintenance Manuals

15.1. If required, the Contractor  will provide “as built” Drawings and/or operating
and maintenance manuals  as specified in the SCC.

15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval,  the  Procuring  Entity’s  Representative  may  withhold  the  amount
stated in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC found
in Section IV.

The  Special  Conditions  of  Contract  (SCC)  complement  the  GCC,  specifying  contractual
requirements  linked  to  the  special  circumstances  of  the  Procuring  Entity,  the  Procuring
Entity’s country, the sector, and the Works procured.  In preparing this Section, the following
aspects should be checked:

a.Information that complements provisions of the GCC must be incorporated.

b.Amendments and/or supplements to provisions of the GCC as necessitated by
the circumstances of the specific purchase, must also be incorporated.

However, no special condition which defeats or negates the general intent and purpose of the
provisions of the GCC should be incorporated herein.
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Special Conditions of Contract

GCC Clause
2 [If different dates are specified for completion of the Works by section,

i.e. “sectional completion,” these dates should be listed here.]
4.1 [Specify  the  schedule  of  delivery of  the possession  of  the site  to  the

Contractor, whether full or in part.] 
The  Intended  Completion  Date  is  Thirty  (30)  calendar  days  upon
receipt of the Notice to Proceed (NTP)

NOTE : The contract duration shall be reckoned from the start date
and not from contract effectivity date.

6 The site investigation reports are: [list here the required site investigation
reports.]

7.2 [Select one, delete the other.]

[In case of permanent structures, such as buildings of types 4 and 5 as
classified under the National Building Code of the Philippines and other
structures made of steel, iron, or concrete which comply with relevant
structural codes (e.g., DPWH Standard Specifications), such as, but not
limited  to,  steel/concrete  bridges,  flyovers,  aircraft  movement  areas,
ports, dams, tunnels, filtration and treatment plants, sewerage systems,
power plants, transmission and communication towers, railway system,
and other similar permanent structures:] Fifteen (15) years.

[In case of semi-permanent structures, such as buildings of types 1, 2,
and 3 as classified under the National Building Code of the Philippines,
concrete/asphalt roads, concrete river control, drainage, irrigation lined
canals, river landing, deep wells, rock causeway, pedestrian overpass,
and other similar semi-permanent structures:] Five (5) years.

[In case of other structures, such as bailey and wooden bridges, shallow
wells, spring developments, and other similar structures:] Two (2) years.

10 [Select one, delete the other:]

1.1.a.1.i.1.a. Dayworks are applicable at the rate shown in the
Contractor’s original Bid.

1.1.a.1.i.1.b. No dayworks are applicable to the contract.
11.1 The  Contractor  shall  submit  the  Program of  Work  to  the  Procuring

Entity’s Representative within  [insert number] days of delivery of the
Notice of Award.

11.2 The amount to be withheld for late submission of an updated Program of
Work is [insert amount].

13 The amount of the advance payment is [insert amount as percentage of
the contract price that shall not exceed 15% of the total contract price
and schedule of payment].

14 [If  allowed by  the  Procuring Entity,  state:] Materials  and equipment
delivered on the site but not completely put in place shall be included for
payment. 
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15.1 The date by which operating and maintenance manuals are required is
[date].

The date by which “as built” drawings are required is [date].
15.2 The amount to be withheld for failing to produce “as built” drawings

and/or  operating  and  maintenance  manuals  by  the  date  required  is
[amount in local currency].
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A. Determination of Lowest Calculated Bidder

B. Detailed Bid Evaluation (Eligibility and Technical
Specification)

C. Post-Qualification

The post-qualification shall verify, validate, and ascertain all statements made 
and documents submitted by the bidder with the Lowest Calculated Bid/Highest 
Rated Bid, using non-discretionary criteria, as stated in the Bidding Documents. 
These criteria shall consider, but shall not be limited to, the following:

Class “A”  Documents

Legal Documents

1.  Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages);.or

            2.  Registration certificate from Securities and Exchange Commission (SEC),    
     Department of Trade and Industry (DTI)  for sole proprietorship, or Cooperative 
     Development Authority (CDA) for cooperatives or its equivalent document, and

 

3.  Mayor’s or Business permit issued by the city or municipality where the principal 
     place of business of the prospective bidder is located, or the equivalent document 
     for Exclusive Economic Zones or Areas; and

4.  Tax clearance per E.O.  No. 398, s. 2005, as finally reviewed and approved by the 
     Bureau of Internal Revenue (BIR).

Technical Documents

5.  Statement of the prospective bidder of all its ongoing government and private  
    contracts, including contracts awarded but not yet started, if any, whether similar or
     not similar in nature and complexity to the contract to be bid; and 

6. Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to  
     the contract to be bid, except under conditions provided for in Sections 23.4.1.3 
     and 23.4.2.4 of the 2016 revised IRR of RA No. 9184, within the relevant period as
     provided in the Bidding Documents; and

7.  Original copy of Bid Security. If in the form of a Surety Bond, submit also a   
     certification issued by the Insurance Commission; 

     or

     Original copy of Notarized Bid Securing Declaration; and
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8. Conformity with the Technical Specifications, which may include 
production/delivery schedule, manpower requirements, and/or after-
sales/parts, if applicable; and

9.  Original duly signed Omnibus Sworn Statement (OSS);

     and if applicable, Original Notarized Secretary’s Certificate in case of a    
     corporation, partnership, or cooperative; or Original Special Power of Attorney of 
     all members of the joint venture giving full power and authority to its officer to 

        sign the OSS and do acts to represent the Bidder.

Financial Documents

10. The Supplier’s audited financial statements, showing, among others, the   
      Supplier’s total and current assets and liabilities, stamped “received” by the BIR 
      or its duly accredited and authorized institutions, for the preceding calendar year 
      which should not be earlier than two (2) years from the date of bid submission; 
      and

11. The prospective bidder’s computation of Net Financial Contracting Capacity   
      (NFCC); 
      or 

    A committed Line of Credit from a Universal or Commercial Bank in lieu of its 
      NFCC computation.

Class “B” Documents

12. If applicable, a duly signed joint venture agreement (JVA) in case the joint venture
      is already in existence;
      or 

    duly notarized statements from all the potential joint venture partners stating that 
    they will enter into and abide by the provisions of the JVA in the instance that the 
     bid is successful.

Other documentary requirements under RA No. 9184 (as applicable)

13. [For foreign bidders claiming by reason of their country’s extension of reciprocal 
      rights to Filipinos] Certification from the relevant government office of their  
      country stating that Filipinos are allowed to participate in government      
      procurement activities for the same item or product.

14. Certification from the DTI if the Bidder claims preference as a Domestic Bidder 
      or Domestic Entity.

15.   Latest Income Tax Return (for monthly or quarterly tax remittance) (Only tax 

                    returns filed and taxes paid through the BIR EFPS shall be accepted) 
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16.   Latest Business Tax  (Percentage  tax or VAT)  Returns  (Only tax returns filed 

                    and taxes paid through the BIR EFPS shall be accepted) 

17.  For those who submitted a Notarized Statement to form a Joint Venture during 
       the Opening of Bids, the Joint Venture Agreement will be submitted with a 

                   disclosure  of the percentage of ownership of both parties. 

 

18.  All parties to the Joint Venture shall submit the following:  

       a)  Latest  Income Tax Returns (for monthly or quarterly tax remittance) (Only 
    tax returns filed and taxes paid through the BIR EFPS shall be accepted) 

       b)  Latest Business Tax (Percentage  tax or VAT) Returns (Only tax returns 
    filed and taxes paid through the BIR EFPS shall be accepted) 

       c)  Certificate of PhilGEPS Registration (Platinum Membership) 

19.  Duly Notarized Certificate of Good Standing,  Completion,  AND Acceptance 
       from PHC. Said Certification must be  issued  within the  past  twelve (12)     
       months  from bid submission. (This  is applicable only  to prospective  bidder  
       with  previous contracts and completed projects with the PHC entered into 

       within the past three (3) years from the submission and receipt of bids);  OR

                 Duly Notarized Certificate of Good Standing,  Completion, OR Acceptance from 
      at least one (1) previous client. Said Certification must be issued within the past 
      twelve (12) months from bid submission. (This is applicable only to prospective 
       bidders without previous contracts and completed projects with the PHC.

20.  Product Demonstration (if required through a written notification by the BAC)
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Section VI. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and  competitively  to  the  requirements  of  the  Procuring  Entity  without  qualifying  or
conditioning  their  Bids.   In  the  context  of  international  competitive  bidding,  the
specifications must be drafted to permit the widest possible competition and, at the same
time, present a clear statement of the required standards of workmanship, materials, and
performance  of  the  goods  and services  to  be  procured.   Only if  this  is  done  will  the
objectives of economy, efficiency, and fairness in procurement be realized, responsiveness
of  Bids  be  ensured,  and  the  subsequent  task  of  bid  evaluation  facilitated.   The
specifications should require that all goods and materials to be incorporated in the Works
be  new,  unused,  of  the  most  recent  or  current  models,  and  incorporate  all  recent
improvements in design and materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect.  The use
of metric units is mandatory.  Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand.  There is no standard set of
Specifications  for  universal  application  in  all  sectors  in  all  regions,  but  there  are
established principles and practices, which are reflected in these PBDs.

There are considerable advantages in standardizing General Specifications for repetitive
Works  in  recognized public  sectors,  such as  highways,  ports,  railways,  urban housing,
irrigation,  and  water  supply,  in  the  same  country  or  region  where  similar  conditions
prevail.  The General Specifications should cover all classes of workmanship, materials,
and equipment commonly involved in construction, although not necessarily to be used in
a  particular  Works  Contract.   Deletions  or  addenda  should  then  adapt  the  General
Specifications to the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive.  In the
specification of standards for goods, materials, and workmanship, recognized international
standards should be used as much as possible.  Where other particular standards are used,
whether national standards or other standards, the specifications should state that goods,
materials,  and workmanship  that  meet  other  authoritative  standards,  and which  ensure
substantially equal or higher quality than the standards mentioned, will also be acceptable.
The following clause may be inserted in the SCC.

Sample Clause:  Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by
the goods and materials to be furnished, and work performed or tested, the provisions of
the latest  current edition or revision of the relevant standards and codes in effect shall
apply, unless otherwise expressly stated in the Contract.  Where such standards and codes
are national, or relate to a particular country or region, other authoritative standards that
ensure a substantially equal or higher quality than the standards and codes specified will be
accepted  subject  to  the  Procuring  Entity’s  Representative’s  prior  review  and  written
consent.   Differences  between  the  standards  specified  and  the  proposed  alternative

30



standards  shall  be  fully  described  in  writing  by  the  Contractor  and  submitted  to  the
Procuring Entity’s Representative at least twenty-eight (28) days prior to the date when the
Contractor  desires  the  Procuring  Entity’s  Representative’s  consent.   In  the  event  the
Procuring Entity’s Representative determines that such proposed deviations do not ensure
substantially  equal  or  higher  quality,  the  Contractor  shall  comply  with  the  standards
specified in the documents.

These  notes  are  intended  only  as  information  for  the  Procuring  Entity  or  the  person
drafting  the  Bidding  Documents.   They  should  not  be  included  in  the  final  Bidding
Documents.
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Section VII. Drawings
[Insert  here  a  list  of  Drawings.   The  actual  Drawings,  including  site  plans,  should  be
attached to this section, or annexed in a separate folder.]

“ ANNEX A” - PHC Network (PHCNet) System

“ANNEX B” - Medical Arts Bldg.

“ANNEX C” - MAB Annex

“ANNEX D” - Hospital Bldg.

“ANNEX E” - New ER Bldg.
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Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives

The objectives of the Bill of Quantities are:

a.i.a. to provide sufficient information on the quantities of Works to be performed to
enable Bids to be prepared efficiently and accurately; and

a.i.b. when a Contract has been entered into, to provide a priced Bill of Quantities
for use in the periodic valuation of Works executed.

In order to attain these objectives,  Works should be itemized in  the Bill  of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost.  Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high.  To facilitate checking by the Entity of the
realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise the
following:

a. A list of the various classes of labor, materials, and Constructional Plant for which
basic  daywork  rates  or  prices  are  to  be  inserted  by  the  Bidder,  together  with  a
statement of the conditions under which the Contractor will be paid for work executed
on a daywork basis.

b. Nominal  quantities  for  each  item  of  Daywork,  to  be  priced  by  each  Bidder  at
Daywork  rates  as  Bid.   The  rate  to  be  entered  by the  Bidder  against  each  basic
Daywork  item should  include  the  Contractor’s  profit,  overheads,  supervision,  and
other charges.

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including
a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for
possible price increases should be provided as a provisional sum in the Summary Bill  of
Quantities.  The inclusion of such provisional sums often facilitates budgetary approval by
avoiding the  need to  request  periodic  supplementary approvals  as  the  future  need arises.
Where such provisional sums or contingency allowances are used, the SCC should state the
manner in which they will be used, and under whose authority (usually the Procuring Entity’s
Representative’s).

The estimated cost of specialized work to be carried out, or of special goods to be supplied,
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by other contractors should be indicated in the relevant part of the Bill of Quantities as a
particular  provisional  sum with an appropriate  brief  description.   A separate  procurement
procedure  is  normally  carried  out  by  the  Procuring  Entity  to  select  such  specialized
contractors.   To provide an element  of  competition among the Bidders in  respect  of  any
facilities,  amenities,  attendance,  etc.,  to  be  provided  by  the  successful  Bidder  as  prime
Contractor for the use and convenience of the specialist contractors, each related provisional
sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum
for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where the
authorized representative of the Bidder shall affix his signature.  Failure of the authorized
representative to  sign each and every page of  the Bill  of Quantities shall  be a cause for
rejection of his bid.

These  Notes  for  Preparing  a  Bill  of  Quantities  are  intended only as  information  for  the
Procuring Entity or the person drafting the Bidding Documents.  They should not be included
in the final documents.

“ANNEX F” - Scope of Works (Probable Project Cost)
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Section IX. Checklist of Technical and Financial
Documents

Notes on the Checklist of Technical and Financial Documents

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but
shall be subject to the following: 

a.  GPPB Resolution No. 09-2020 on the efficient procurement measures during a
State of Calamity or other similar issuances that shall allow the use of alternate
documents in lieu of the mandated requirements; or

b. any subsequent GPPB issuances adjusting the documentary requirements after the
effectivity of the adoption of the PBDs.  

The BAC shall be checking the submitted documents of each Bidder against this checklist
to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant
to Section 30 of the 2016 revised IRR of RA No. 9184.
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Checklist of Technical and Financial Documents
I. TECHNICAL COMPONENT ENVELOPE

 
Class “A” Documents

Legal Documents
⬜ (1.1.a) Valid PhilGEPS Registration Certificate  (Platinum Membership)

(all pages);
or

⬜ (1.1.b) Registration certificate from Securities and Exchange Commission
(SEC),  Department  of  Trade  and  Industry  (DTI)   for  sole
proprietorship,  or  Cooperative Development  Authority (CDA) for
cooperatives or its equivalent document;
and

⬜ (1.1.c) Mayor’s  or  Business  permit  issued  by the  city  or  municipality
where the principal place of business of the prospective bidder is
located, or the equivalent document for Exclusive Economic Zones
or Areas;
and

⬜ (e) Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and
approved by the Bureau of Internal Revenue (BIR).

Technical Documents
⬜ (f) Statement of the prospective bidder of all its ongoing government

and  private  contracts,  including  contracts  awarded  but  not  yet
started,  if  any,  whether  similar  or  not  similar  in  nature  and
complexity to the contract to be bid; and   

⬜ (g) Statement  of  the  bidder’s  Single  Largest  Completed  Contract
(SLCC) similar to the contract to be bid, except under conditions
provided under the rules; and

⬜ (h) Philippine Contractors Accreditation Board (PCAB) License; 
or 
Special PCAB License in case of Joint Ventures; 
and registration for the type and cost of the contract to be bid; and

⬜ (i) Original  copy of  Bid Security.  If  in  the form of a  Surety Bond,
submit also a certification issued by the Insurance Commission;
or
Original copy of Notarized Bid Securing Declaration; and

(j) Project Requirements, which shall include the following:
⬜ a. Organizational chart for the contract to be bid; 
⬜ b. List  of  contractor’s  key  personnel  (e.g.,  Project  Manager,

Project Engineers, Materials Engineers, and Foremen), to be
assigned  to  the  contract  to  be  bid,  with  their  complete
qualification and experience data;

⬜ c. List of contractor’s major equipment units, which are owned,
leased,  and/or  under  purchase  agreements,  supported  by
proof  of  ownership  or  certification  of  availability  of
equipment from the equipment lessor/vendor for the duration
of the project, as the case may be; and

⬜ (k) Original duly signed Omnibus Sworn Statement (OSS);
and if applicable, Original Notarized Secretary’s Certificate in case
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of a  corporation,  partnership,  or  cooperative;  or  Original  Special
Power of Attorney of all members of the joint venture giving full
power and authority to its officer to sign the OSS and do acts to
represent the Bidder.

Financial Documents
⬜ (l) The  prospective  bidder’s  audited  financial  statements,  showing,

among others, the prospective bidder’s total and current assets and
liabilities, stamped “received” by the BIR or its duly accredited and
authorized  institutions,  for  the  preceding  calendar  year  which
should  not  be  earlier  than  two  (2)  years  from  the  date  of  bid
submission; and

⬜ (m) The prospective bidder’s computation of Net Financial Contracting
Capacity (NFCC).

Class “B” Documents
⬜ (n) If  applicable,  duly  signed  joint  venture  agreement  (JVA)  in

accordance with RA No. 4566 and its IRR in case the joint venture
is already in existence;
or 
duly  notarized  statements  from  all  the  potential  joint  venture
partners stating that they will enter into and abide by the provisions
of the JVA in the instance that the bid is successful.

Or Certificate of Simplified Supplier's Registration (CSSR)

II. FINANCIAL COMPONENT ENVELOPE
⬜ (o) Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA No. 9184
⬜ (p) Original of duly signed Bid Prices in the Bill of Quantities; and
⬜ (q) Duly accomplished Detailed Estimates Form, including a summary

sheet indicating the unit prices of construction materials, labor rates,
and equipment rentals used in coming up with the Bid; and

⬜ (r) Cash Flow by Quarter.
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Omnibus Sworn Statement (Revised)
[shall be submitted with the Bid]

_________________________________________________________________________

REPUBLIC OF THE PHILIPPINES )

CITY/MUNICIPALITY OF ______  ) S.S.

 AFFIDAVIT

I,  [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of
Affiant], after having been duly sworn in accordance with law, do hereby depose and state
that:

c. [Select one, delete the other:]

[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name
of Bidder] with office address at [address of Bidder];

[If a partnership, corporation, cooperative, or joint venture:]  I am the duly authorized
and designated representative of [Name of  Bidder]  with office address  at  [address of
Bidder];

25 [Select one, delete the other:]

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative
of [Name of Bidder], I have full power and authority to do, execute and perform any and
all  acts  necessary to participate,  submit  the bid,  and to  sign and execute the ensuing
contract for [Name of the Project] of the [Name of the Procuring Entity], as shown in the
attached duly notarized Special Power of Attorney;

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and
authority to do, execute and perform any and all acts necessary to participate, submit the
bid, and to sign and execute the ensuing contract for [Name of the Project] of the [Name
of  the  Procuring  Entity],  as  shown in  the  attached  [state  title  of  attached  document
showing  proof  of  authorization  (e.g.,  duly  notarized  Secretary’s  Certificate,
Board/Partnership Resolution, or Special Power of Attorney, whichever is applicable;)];

 

14. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of
the Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting rules
have been recognized by the Government Procurement  Policy Board,  by itself  or by
relation,  membership,  association,  affiliation,  or controlling interest  with another
blacklisted person or entity as defined and provided for in the Uniform Guidelines
on Blacklisting;

 

b. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic  copy of the original,  complete,  and all  statements and information provided
therein are true and correct;

 

c. [Name  of  Bidder]  is  authorizing  the  Head  of  the  Procuring  Entity  or  its  duly
authorized representative(s) to verify all the documents submitted;
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1 [Select one, delete the rest:]

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the
Procuring  Entity,  members  of  the  Bids  and Awards  Committee  (BAC),  the  Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office or
the end-user unit, and the project consultants by consanguinity or affinity up to the third
civil degree;

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder]
is  related  to  the  Head  of  the  Procuring  Entity,  members  of  the  Bids  and  Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of
the  Project  Management  Office  or  the  end-user  unit,  and  the  project  consultants  by
consanguinity or affinity up to the third civil degree;

[If  a  corporation  or  joint  venture:] None  of  the  officers,  directors,  and  controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, members
of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat,  the head of  the Project  Management  Office or  the  end-user  unit,  and the
project consultants by consanguinity or affinity up to the third civil degree;

(b) [Name of Bidder] complies with existing labor laws and standards; and

 

10.6. [Name of  Bidder] is  aware of and has undertaken the responsibilities  as a
Bidder in compliance with the Philippine Bidding Documents, which includes:

a. Carefully examining all of the Bidding Documents;

b. Acknowledging all conditions, local or otherwise, affecting the implementation of
the Contract;

c. Making an estimate of the facilities available and needed for the contract to be bid, if
any; and

d. Inquiring  or  securing  Supplemental/Bid  Bulletin(s)  issued  for  the  [Name  of  the
Project].

 

III. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,
fee,  or  any form of  consideration,  pecuniary  or  otherwise,  to  any person  or  official,
personnel or representative of the government in relation to any procurement project or
activity.

IV. In case advance payment was made or given, failure to perform or deliver any of
the  obligations  and  undertakings  in  the  contract  shall  be  sufficient  grounds  to
constitute criminal liability for Swindling (Estafa) or the commission of fraud with
unfaithfulness or abuse of confidence through misappropriating or converting any
payment received by a person or entity under an obligation involving the duty to
deliver certain goods or services, to the prejudice of the public and the government
of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as amended, or the
Revised Penal Code.

IN WITNESS WHEREOF,  I  have  hereunto  set  my hand  this  __  day of  ___,  20__  at
____________, Philippines.

39



[Insert NAME OF BIDDER OR ITS AUTHORIZED
REPRESENTATIVE]

[Insert signatory’s legal capacity]

                      Affiant

[Jurat]

[Format shall be based on the latest Rules on Notarial Practice]
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Bid Securing Declaration Form
[shall be submitted with the Bid if bidder opts to provide this form of bid security]

_________________________________________________________________________

 

REPUBLIC OF THE PHILIPPINES)

CITY OF _______________________) S.S.

 

BID SECURING DECLARATION

Project Identification No.: [Insert number]

 

To: [Insert name and address of the Procuring Entity]

 

I/We, the undersigned, declare that:

b. I/We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid Securing Declaration.

c. I/We accept that:  (a)  I/we will  be automatically disqualified from bidding for any
procurement contract with any procuring entity for a period of two (2) years upon receipt
of your  Blacklisting Order;  and, (b) I/we will  pay the applicable fine provided under
Section 6 of the Guidelines on the Use of Bid Securing Declaration, within fifteen (15)
days from receipt of the written demand by the procuring entity for the commission of
acts resulting to the enforcement of the bid securing declaration under Sections 23.1(b),
34.2, 40.1 and 69.1, except 69.1(f),of the IRR of RA No. 9184; without prejudice to other
legal action the government may undertake.

d. I/We understand that this  Bid Securing Declaration shall  cease to be valid  on the
following circumstances: 

a.i.1. Upon expiration of the bid validity period, or any extension thereof pursuant
to your request;

a.i.2. I am/we are declared ineligible or post-disqualified upon receipt of your notice
to such effect, and (i) I/we failed to timely file a request for reconsideration or (ii)
I/we filed a waiver to avail of said right; and
a.i.3. I am/we are declared the bidder with the Lowest Calculated Responsive Bid,
and I/we have furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month]
[year] at [place of execution].                                                  

[Insert NAME OF BIDDER OR ITS AUTHORIZED
REPRESENTATIVE]

[Insert signatory’s legal capacity]

Affiant

[Jurat]

[Format shall be based on the latest Rules on Notarial Practice]
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Bid Form for the Procurement of Infrastructure Projects
[shall be submitted with the Bid]

_________________________________________________________________________

BID FORM

Date : _________________

                                                               Project Identification No.  : _________________

To:  [name and address of Procuring Entity]

Having  examined  the  Philippine  Bidding  Documents  (PBDs)  including  the
Supplemental or Bid Bulletin Numbers [insert numbers], the receipt of which is hereby duly
acknowledged, we, the undersigned, declare that:

2 We  have  no  reservation  to  the  PBDs,  including  the  Supplemental  or  Bid
Bulletins, for the Procurement Project: [insert name of contract];

3 We offer to execute the Works for this Contract in accordance with the PBDs;

4 The  total  price  of  our  Bid  in  words  and  figures,  excluding  any discounts
offered below is: [insert information];

5 The discounts offered and the methodology for their application are:  [insert
information];

6 The total bid price includes the cost of all taxes, such as, but not limited to:
[specify the applicable taxes, e.g. (i) value added tax (VAT), (ii) income tax, (iii)
local taxes, and (iv) other fiscal levies and duties], which are itemized herein and
reflected in the detailed estimates,

7 Our Bid shall be valid within the a period stated in the PBDs, and it shall
remain binding upon us at any time before the expiration of that period;

8 If our Bid is accepted, we commit to obtain a Performance Security in the
amount of  [insert percentage amount]  percent of the Contract Price for the due
performance of the Contract, or a Performance Securing Declaration in lieu of the
the allowable forms of Performance Security, subject to the terms and conditions
of issued GPPB guidelines2 for this purpose; 

9 We are not participating,  as Bidders,  in more than one Bid in this bidding
process, other than alternative offers in accordance with the Bidding Documents;

10 We understand that this  Bid,  together  with your written acceptance thereof

2currently based on GPPB Resolution No. 09-2020
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included in your notification of award, shall constitute a binding contract between
us, until a formal Contract is prepared and executed; and

11 We understand that you are not bound to accept the Lowest Calculated Bid or
any other Bid that you may receive.

12 We  likewise  certify/confirm  that  the  undersigned,  is  the  duly  authorized
representative of the bidder, and granted full power and authority to do, execute
and perform any and all acts necessary to participate, submit the bid, and to sign
and execute the ensuing contract for the [Name of Project] of the [Name of the
Procuring Entity].

13 We acknowledge that failure to sign each and every page of this Bid Form,
including the Bill of Quantities, shall be a ground for the rejection of our bid.

Name: ___________________________________________________________________

Legal Capacity: ____________________________________________________________

Signature: ________________________________________________________________

Duly authorized to sign the Bid for and behalf of: __________________________________

Date: ___________________
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SUPPLY, DELIVERY AND INSTALLATION OF 
 FIBER OPTIC CABLE NETWORK SYSTEM  

 

1.  Background of the Project 

1.1. Overview 

The project aims to enhance the interconnection of the units/offices of the Philippine Heart Center 
(PHC) by enabling faster communication, easier access to shared services, integrate functions, and 
simplify processes.  The fiber optic backbone will be able to reap the benefits of lower costs of internet 
services and faster data transfers for effective government-to-government/government-to-public 
transactions.  

1.2. Brief Description 

The Project includes the supply, delivery, and installation Fiber Optic Cable (FOC) Network System in 
the PHC.  

2.  Purpose of the Procurement 

2.1. Rationale 

The purpose of the Project is to upgrade the existing structured copper cabling in the PHC and 
integrate fiber optic cabling to the PHC Network (PHCNet) System.  This will deliver faster 
communication and ease of access of the citizenry to government services, and most of all, enhance 
the PHC’s mission-critical network architecture to be highly flexible, scalable, and ensuring the 
convergence of all services (data, voice, and video) on to a single Passive Optical LAN (POL). 

By future-proofing the PHCNet System, it will be ready to support all types of new healthcare 
technologies and applications that may be developed to achieve higher quality at lower costs.  The 
capacity of the new infrastructure will be sufficient in the coming years, and future requirement for 
higher bandwidth will be easier and more cost-efficient. 
 
3.  Scope of Work 

3.1. Supply, Delivery, Installation and Acceptance 

The Work includes the supply of engineering services, furnishing of materials, labor, supervision, 
supplies, and performance of all operations necessary to complete the Project, all in accordance with 
the Contract documents and subject to the terms and conditions of the Contract. 

The Work covers the design-and-build of the above-mentioned Project particularly the following 
components: 

3.1.1. Survey and preparation of engineering design/plan prior to installation; 

3.1.2. As-built of all plans and drawings (detailed map, cable route, termination, splicing, etc.) 
required by the Project; 

3.1.3. Structural cabling installation (cable trays, conduits/tubings, and accessories); 

3.1.4. Laying of fiber optic cable (Refer to Annexes “A”, “B”, “C”, “D”, and “E”); 

3.1.5. Installation of Optical Distribution Frames (ODF)/Patch Panels, Network Access Cabinets, 
Fiber Optic Patch Cords/Pig Tails, Optical Fiber Trays, and other accessories inside the PHC Data 
Center and MDF/IDF Rooms; 

3.1.6. Splicing and termination of Fiber Optic Cable (FOC); 



 

3.1.7. Testing and commissioning (provisional and final acceptance) of newly-installed FOC (in 
accordance with TIA-526-7 OFSTP-7 Measurement of Optical Power Loss of Installed Single- 
Mode Fiber Cable Plant); 

3.1.8. Configuration of Network Active Components (10G uplink connection) and other equipment 
installed in the PHC Data Center and MDF/IDF Rooms; 

3.1.9. Grooming of existing copper cabling in the PHC Data Center and MDF/IDF Rooms; and 

3.2.0. Restoration of all affected facilities. 

Note: Scope of work for the Fiber Optic Cable (FOC) Network will be up to the Optical Distribution 
Frame (ODF) only. 

All connections are to be directly terminated to the ODFs/Patch Panels. 

3.2. Deliverables 

3.2.1. Survey, Engineering and Construction/Design 

3.2.1.1. The Contractor is required to carry out the detailed site survey and engineering for Fiber 
Optic Cable Routes to justify the installation and construction designs. 

3.2.1.2. The Contractor shall submit a detailed work plan and installation design drawings to the 
PHC for approval within ten (10) calendar days after receipt of Contract and prior to installation.  
The Management Information Systems Division (MISD) and Engineering and Maintenance 
Division (EMD) of the PHC will check and review the design drawings accompanied by 
justification/verification reports, and will give their decision whether the design drawings are 
acceptable or not, within one (1) week from the date of the PHC receipt of design drawings. 

3.2.1.3. As part of each telecommunications work order/project, detail schematic drawings shall 
be prepared for each fiber optic span/cable route, showing the following information: 

3.2.1.3.1. Fiber cable data: 

3.2.1.3.1.1. Cable manufacturer; 

3.2.1.3.1.2. Cable size (number of fibers); 

3.2.1.3.1.3. Cable type; 

3.2.1.3.1.4. Cable make-up; 

3.2.1.3.1.5. Type of fiber; 

3.2.1.3.1.6. Transmission characteristics (dB loss/km at given wavelength); and 

3.2.1.3.1.7. Dispersion specification in ps/(nm . km). 

3.2.1.3.2. Other information: 

3.2.1.3.2.1. Trunk number/cable number; 

3.2.1.3.2.2. Span length; 

3.2.1.3.2.3. Manhole/handhole number and duct number; 

3.2.1.3.2.4. Fiber cable splice points with station location; 

3.2.1.3.2.5. Splice-to-splice cable lengths; 

3.2.1.3.2.6. Change in cable route; and 



 

3.2.1.3.2.7. Budget loss link calculation. 

3.2.1.4. Preparation of Design Drawings 

3.2.1.4.1. The Contractor shall, at his own expense, produce installation/construction 
designs/drawings in conformity with design principles, and are to be approved by the PHC. 

3.2.1.4.2. The Contractor shall produce the installation/construction designs/drawing on 
standard size paper. 

3.2.1.4.3. The Contractor shall supply drawings in a Computer-aided Design (CAD) format. 

3.2.1.4.4. Route plan including the splicing point, termination point, and ODF. 

3.2.1.5. Kinds of Construction Plan/Design 

All Construction Plans/Designs shall be in accordance with the PHC Specifications.  Construction 
Plans/Designs are composed of: 

3.2.1.5.1. Key Map for Optical Fiber Cable route 

Key map is to indicate the proposed optical fiber cable route between two nodes with latest 
route conditions as well as future plan along the route. 

3.2.1.5.2. Optical fiber cable arrangement and termination on ODF frames. 

This drawing shall cover terminations in the MDF/IDF Rooms; location of ODF, assignment 
and arrangement of termination, and detailed cable runs. 

3.2.1.5.3. Schematic diagram for fiber optics cores splicing assignment 

This drawing shall cover all necessary factors for interfacing with transmission systems as 
the line system design. 

3.2.1.5.4. Cable Entrance Facilities/Structural Cabling inside the PHC 

Note: 

For all the construction/engineering design in hard copy, the following must be included: 

1. The proposed Contractor’s Fiber Network in Infra Map/Diagram as basis for 
implementation, duly signed by a licensed Professional Electronics and 
Communication Engineer (PECE). 

2.  Link Loss Budget Calculation from nodes to nodes: (Note: Link loss budget calculation 
from nodes to nodes should not be more than 6db at 1310nm). 

Formula in computing the budget loss calculation: 

cable loss + splice losses + connector losses = Budget loss calculation 

Wherein: 

cable loss = db/km x km splice loss = db/splice x number of splice 

3.2.1.6. The Contractor must conduct due diligence and shall restudy and amend/modify the 
design drawings not only dependent upon the comments of the PHC but also taking into 
consideration the design concept, and shall resubmit the modified design drawings to the PHC 
within one (1) week after receipt of the PHC comments for their approval. 



 

3.2.1.7. In case the Contractor's re-study of the design is incomplete, and the PHC disapproval 
is repeated, then the Contractor shall be fully responsible for any delay in progress, cost of re-
design etc., and the PHC will keep the right to order the replacement of the Contractor's 
engineer/management in charge of installation/construction design at the Contractor's own 
expense. 

3.2.2. Bill of Quantities 

3.2.2.1. Refer to Annex “F”   

3.2.2.2. For actual measurement of lengths of Fiber Optic Cable and quantity of EMT Tubings, 
the PHC will allow access to scaled blue-print plans of structural layout available at the 
Engineering and Maintenance Division (EMD) after coordinating with the Management 
Information Systems Division (MISD). 

3.2.3. Reports, Specifications, Practices and Procedures 

3.2.3.1. The following Reports, Specifications, Practices and Procedures shall be prepared by the 
Contractor, called as the “Technical Documents” in this paragraph, to be approved by the PHC. 
The Contractor must submit a progress report every Monday. 

3.2.3.1.1. Survey report 

3.2.3.1.2. Design reports 

3.2.3.1.3. Material Specifications for Fiber Optic Cable 

3.2.3.1.4. Installation/Construction Practices for Fiber Optic Cable 

3.2.3.1.5. Test procedures 

3.2.3.1.6. Inspection and Acceptance Test Procedures, for Optical Fiber Cable Systems. 

3.2.3.1.7. Others 

3.2.3.2. The Contractor shall submit to the PHC the specified numbers of original and of copies 
of all the technical documents such as: 

3.2.3.2.1. Softcopy, in original editable format, of all as-built plans and drawings involved in 
the project; 

3.2.3.2.2. Design standard and application details; 

3.2.3.2.3. Survey and design reports; 

3.2.3.2.4. Material Specifications; 

3.2.3.2.5. Installation/Construction Practices in accordance with ITU-T Standard; 

3.2.3.2.6. Test Procedures; and 

3.2.3.2.7. Inspection and Acceptance Test Procedures. 

3.2.3.2.8. Others 

3.2.4. As-Built Drawings 

The following as-built drawing having the same sizes as the designs/drawings: 

3.2.4.1. General Map to cover all of the serving area; 

3.2.4.2. Key Map for Cable Route (each cable section); 



 

3.2.4.3. Detailed fiber core assignments (each cable section/splicing point); 

3.2.4.5. Junction Cable Location Map (each cable section); 

3.2.4.6. Optical Fiber Cable Arrangement and Termination on the fiber distribution frame; 

3.2.4.7. Schematic diagram for Fiber Optics Cores Assignment; 

3.2.4.8. Structured Cabling Plan/Cable route plan from insertion/splicing point to inside PHC 
equipment/IDF room. 

3.2.4.9. Special Design Drawing, if any. 

3.2.5. Fiber Optic Cable Specifications 

3.2.5.1. General Scope 

This covers the minimum requirement of single mode optical fiber cables for the FOC Network 
as per ITU-T Recommendation G.652D standard. 

All the terms used in this specification of single-mode optical fiber cable shall be as defined in 
the latest ITU-T Recommendation G.652d. 

Characteristics not clearly defined in these specifications shall comply with the latest ITU-T 
G.652D recommendation. 

3.2.5.2. Cable Construction: General considerations 

The basic purpose is to keep transmission and mechanical strength properties stable in the 
course of the cable manufacturing process, cable installation work, and operation. 

The optical fiber cables and accessories offered must be mechanically strong and chemically 
resistant to be suitable for use under extreme hot and humid conditions. 

3.2.5.3. Design Consideration 

The maximum number of optical fibers in a loose tube shall be 12 fibers for cables 48-fiber and 
above. This requirement must be strictly complied. 

The loose tubes and interstices of cable core shall be filled with a suitable compound that could 
prevent long term penetration of water. Information on the material used for the filling 
compound shall be stated by the manufacturer. 

3.2.5.3.1. Figure-8/Self-support Fiber optic cable 

Figure 8 cable has a cable bonded to an insulated steel or all dielectric messenger for 
support. 

3.2.5.3.1.1. Cable Sheath 

3.2.5.3.1.2. Strength Member 

3.2.5.3.1.2.1. One or more strength members shall be incorporated into a cable 
structure designed to carry the tensile load associated with installation. 

3.2.5.3.1.2.2. The fiber reinforced plastic (FRP), serving mainly as the central strength 
member must be laminated with an MDPE-Jacket to prevent disintegration/breakage 
of plastic materials used. 

3.2.5.3.2. Packing of Cables 



 

Cable protection shall include, as a minimum, a covering placed between the cable reel 
flanges and over the exposed layer of the cable.  The covering shall be weather resistant and 
shall limit solar heating of the cable such that the cable surface temperature does not exceed 
10°C above ambient temperatures under maximum solar radiation. 

The cable ends shall be accessible for testing, and securely fastened to the reel to prevent 
the cable from becoming loose in transit or during cable installation. 

End caps shall be securely installed to each cable end to prevent escape of filling compound 
and entry of moisture during shipping, handling, and storage. 

The manufacturer shall state the sizes of cable drums used for the purpose of packing the 
offered single mode optical fiber cables.  The minimum diameter of spool of the cable drums 
shall be at least 20 times the cable diameter. 

The spindle hole of each cable drum shall be greater than 100mm. 

Cable length per reel/drum must be continuous. 

3.2.5.3.3. Cable Sizes  

The manufacturer shall state the outer diameter of the various sizes of the single mode fiber 
optic cables offered, subject to the PHC's approval. 

3.2.6. Supply of Wireless Access Points 

3.2.6.1. The Wireless Access Points should be compatible, manageable, and configurable with 
the existing Firewall appliance of the PHC. 

3.2.6.2. The installation of the Wireless Access Points will be borne by the PHC. 

3.2.7. Pre-installation 

3.2.7.1. The Contractor is required to designate a qualified on-site engineer for proper 
supervision and coordination of the project.  He must undergo interview with the PHC FOC Team 
for verification. 

3.2.7.2. The Contractor shall keep the design accurate and practical. 

3.2.7.3. The PHC will provide a fifteen (15) square meter enclosed space for storage area. 

Contractor is required to maintain the quantity of materials in their storage area.  A Stock 
Custodian must always update and maintain record of the list of components and materials, 
and prepare reports when stocks are being used. 

In case of any loss or damage on the materials provided by the PHC, the Contractor will be 
accountable and must immediately replace the said materials. 

3.2.7.4. Personnel Protective Equipment (PPE) and Safety Devices 

Contractor must also provide and ensure that all personnel are wearing proper PPE at all times 
and use safety device in their working area to avoid any accident. 

3.2.7.5. Handling and Storage Procedures 

Contractor shall ensure that all FOC, equipment and materials necessary for the Project are 
properly handled and secured. 

Contractor must submit Handling and Storage Procedures particularly of the Fiber Optic Cable. 
This also includes the shipment or transfer of FOC when necessary. 



 

3.3. Duration of the Contract 

Upon issuance of Notice to Proceed, the duration of the contract is one hundred twenty (120) calendar 
days for installation of the FOC Network and related works. 

3.4. Warranty 

3.4.1. The Contractor warrants that Goods supplied under the Contract are new, unused, of the 
most recent or current models, and that they incorporate all recent improvements in design, 
materials, except when the technical specifications required by the PHC provides otherwise; 

3.4.2. The Contractor further warrants that all Goods supplied under the Contract shall have no 
defect, arising from design, materials, workmanship, or from any act of omission of the Contractor 
that may develop under the normal use of the Supplied Goods; 

3.4.3. The Warranty shall cover full replacement of defective items, free of charge, including labor, 
spare parts and materials. 

3.4.3.1. In order to assure that manufacturing defects shall be corrected by the Contractor, a 
Warranty shall be required from the Contractor for a minimum period of three (3) years.  The 
obligation for the Warranty shall be covered by, at the Contractor’s option, either retention 
money in an amount equivalent to at least one percent (1%) of every progress payment, or a 
special bank guarantee equivalent to at least one percent (1%) of the Total Contract Price.  The 
said amounts shall only be released after the lapse of the Warranty period; provided, however, 
that the supplies delivered are free from patent and latent defects and all the conditions 
imposed under the Contract have been fully met. 

3.4.3.2. The PHC shall promptly notify the Contractor in writing of any claim arising under this 
Warranty.  Upon receipt of such notice, the Contractor shall, within ten (10) days, and with all 
reasonable speed, repair or replace the defective Goods or parts thereof, without cost to the 
PHC. 

3.4.3.3. If the Contractor, having been notified, fails to remedy the defect(s) within ten (10) 
days, the PHC may proceed to take such remedial action as may be necessary, at the 
Contractor’s risk and expense and without prejudice to any other rights which the PHC may 
have against the Contractor under the Contract and under the applicable law. 

3.5. Implementation or Work Schedule 

3.5.1. The Contractor shall submit an integrated project implementation plan showing the 
following: 

3.5.1.1. Detailed work plan, including milestones and critical tasks, in implementing the project 
within the allotted one hundred twenty (120) calendar days from date of receipt of Notice to 
Proceed (NTP); 

3.5.1.2. Number of work teams at any given time; 

3.5.1.3. Specific dates for work and quality inspection by the PHC team. 

3.5.2. The Contractor shall submit integrated implementation updates every 1st day of the week 
(Monday) to the PHC throughout the contractual installation/construction period from the 
effective date of the Contract until the completion of the Project showing the following detailed 
milestone, and in accordance with the established schedule and priorities. 

3.5.3. The implementation shall be accurate and include the following considerations: 



 

3.5.3.1. To ensure that the work-force is well-distributed through the contractual period taking 
quality control and timely progress into consideration; 

3.5.3.2. To allow sufficient time and manpower for self-inspections/tests prior to being 
witnessed by the PHC for interim inspections/tests and provisional acceptance tests; 

3.5.3.3. To allow reasonable time for witnessing by the PHC of interim inspections/tests 
considering the work sequence such as cable laying work after the PHC has accepted completed 
systems; 

3.5.3.4. To ensure the sites are properly managed so as to ensure adequacy of site security 
arrangements. 

3.5.3.5. To keep sufficient time and manpower from transferring site know-how quality control, 
tools/formats, standard safety arrangement, first aid, etc., to the local staff and local foreman. 

3.5.3.6. To make sure the quality/functions of domestic products fully conform to the 
specifications any time necessary to upgrade the same. 

3.5.4. The Contractor shall be responsible for conforming to the integrated implementation 
schedules as strictly as possible after examination and approval by the PHC. 

3.5.5. If discrepancies/ambiguities are found or some deviation is necessary in the actual 
implementation progress, the Contractor shall report the same to the PHC and shall take all 
corrective actions/measures at Contractor’s own expense in accordance with the instructions given 
by the PHC. 

3.5.6. The initial synchronized and integrated implementation schedule specified for the project 
shall be submitted for the PHC approval within five (5) days after the effective date of the Contract. 

4.  Evaluation Process  

Contractors must submit the following as part of the Technical Documents during bid submission: 

4.1. Written Statement of the Contractor signed by their authorized representative that they have at 
least five (5) years of direct experience on planning, engineering, supply and delivery, installation, 
testing and commissioning and experience in operations and maintenance of optical fiber 
transmission backbone projects/systems in the Philippines. 

4.2. Contractor shall submit resumé of key personnel to be assigned to the Project. These key 
personnel are the: 

• PECE; 

• Project Manager; and 

• Project On-site Engineer 

4.3. Must hold a PCAB License on Communications Facilities for a minimum of five (5) consecutive 
years from the date of Bid Opening.  (In case of renewal, must submit official receipt on the filing of 
the application for renewal of PCAB License) 

5.  Testing and Acceptance 

The Contractor is responsible in the performance of all civil and cable network pre-test requirement 
but not limited to: 

5.1. Fiber Optic Cable (FOC) – attenuation and all its related testing, power meter test, and grounding 
test and all other test that may need to perform to complete the FOC test requirements. 



 

5.1.1. End-to-end acceptance tests (typically conducted after completion of installation and splicing 
and before installing terminal equipment). 

5.1.3. End-to-end attenuation is the amount of optical power loss between cable system connector 
tips. This will include the fiber and splice/connector loss in the cable system after it has been 
installed. 

5.1.4. Splice acceptance tests (individual splice insertion losses) 

5.1.4.1. splice loss shall not be above 0.1 dB for fusion splices; and 

5.1.4.2. connectors shall have insertion losses of 0.5 dB or less. 

Note: All test equipment that will be utilized for this Project shall have updated calibration 
certificates to ensure accuracy of results. Contractor is required to submit Calibration 
Certificates prior to testing. 

5.2. Link Loss Requirements 

During the design stage, a link loss calculation shall be prepared and included with the project proposal 
and design packages.  The link loss budget shall include: 

5.2.1. Total fiber attenuation (loss), not more than 6db. 

5.2.2. Splice loss (including pigtail splices, if pigtails are used). 

5.2.3. Connector loss. 

5.2.4. The calculated dB loss cannot exceed the operating range of the terminal equipment that 
will be installed.  Measured end-to-end loss should measure less than the calculated loss.  Fibers 
that measure a higher loss than the link loss budget will not be accepted. 

5.3. Contractor Performance and Workmanship 

5.3.1. The PHC will issue provisional and final acceptance certificate to the Contractor certifying 
that the scope of work has been performed and accomplished in accordance with the approved 
plans and specification schedules, variation orders, if any, and other related contract documents. 

5.3.2. The Contractor likewise agrees to correct any defect accruing after the final acceptance of 
the site facility under the project within the guarantee period.  Effective duration of which shall be 
one (1) year commencing from the date of final acceptance by the PHC. 

6.  Progress Payment  

6.1. Once a month, the Contractor may submit a Statement of Work Accomplished (SWA) or progress 
billing and corresponding request for Progress Payment for work accomplished.  The SWA should show 
the amounts which the Contractor considers itself to be entitled to up to the end of the month, to 
cover: 

6.1.1. Cumulative value of the works it executed to date, based on the items in the Bill of 
Quantities; and  

6.1.2. Adjustments made for approved variation orders executed.  

6.2. The PHC shall check the Contractor’s monthly SWA and certify the amount to be paid to the 
Contractor as Progress Payment.  Except as otherwise stipulated in the Instructions given by the PHC, 
materials and equipment delivered on the site but not completely put in place shall not be included 
for payment.  



 

6.3. The PHC shall deduct the following from the certified gross amounts to be paid to the Contractor 
as Progress Payment:  

6.3.1. Cumulative value of the work previously certified and paid for.  

6.3.2. Portion of the advance payment to be recouped for the month.  

6.3.3. Retention money in accordance with the condition of Contract.  

6.3.4. Amount to cover third party liabilities.  

6.3.5. Amount to cover uncorrected discovered defects in the works. 

7.  Timelines for Implementation of the Project 

7.1. Conduct of Site Survey 

Within five (5) calendar days after receipt of Notice to Proceed 

7.2. Submission of Engineering Design 

Within five (5) calendar days after site survey 

7.3. Construction, installation, splicing and termination of Fiber Optic Cables (FOC) 

Within seventy-five (75) calendar days after delivery of Engineering Design 

7.4. Pre-test, pre-acceptance, and commissioning of laid-out Fiber Optic Cable Network 

Within five (5) calendar days after completion of the construction and installation of the FOC 
Network  

7.5. Configuration of Network Active Components and other equipment 

Within five (5) calendar days after completion of commissioning of the FOC Network 

7.6. Final Testing and Acceptance of FOC Network  

Within five (5) calendar days after configuration of network active components 

7.7. Grooming of copper cables and restoration of affected facilities  

Within twenty (20) calendar days after final testing and acceptance of FOC Network 
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PROJECT: SUPPLY, DELIVERY AND INSTALLATION OF FIBER OPTIC CABLE NETWORKING SYSTEM

LOCATION: Philippine Heart Center, East Avenue, Quezon City

SUBJECT: SCOPE OF WORKS - PROBABLE PROJECT COST

A GENERAL REQUIREMENT

A-1 Mobilization lot

B SURVEY AND PREPARATION OF ENGINEERING DESIGN/PLAN lot

C AS-BUILT OF ALL PLANS AND DRAWINGS lot

D

D-1 4 Core Single Mode Optical Fiber Cable (1000 meters/roll) roll

E

E-1 EMT Conduit Pipe 1" Ø piece

E-2 EMT Connnector 1" Ø piece

E-3 Metal Pull box piece

E-4 Cable tray piece

E-5 Accessories lot

DETAILED COST ESTIMATE
TOTAL 

MATERIALS AND 

LABOR

ITEM DESCRIPTION QTY. UNIT

MATERIALS

UNIT COST TOTAL COST

STRUCTURAL CABLING INSTALLATION

LAYING OF FIBER OPTIC CABLE

LABOR

UNIT COST TOTAL COST
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F

F-1 Optical Distribution Frames/Patch Panels piece

F-2 Equipment Rack Floor Standing Cabinet (42U) w/ front glass door and fan piece

F-3 Multimode Duplex Fiber Optic Cable 62.5/125 um (1 meter) piece

F-4 Optical Fiber Patch Panel (24 ports) unit

F-5 Optical Fiber Patch Panel (8 ports) unit

F-6 Optical Fiber Tray unit

G

H

I

I-1 10Gb Data 24 Port Optic Fiber Core Switch unit

I-2 Optical Line Terminal unit

I-3 Optical Network Unit /Optical Network Terminal unit

I-4 Passive Optical Splitter unit

I-5 Uninterruptible Power Supply 1.2 KVA unit

I-6 Wireless Access Point with PoE Injector 20 units

J

J-1 Cable comb piece

K RESTORATION OF ALL AFFECTED AREAS lot

CONFIGURATION OF NETWORK ACTIVE COMPONENTS AND OTHER EQUIPMENT

GROOMING OF EXISTING COPPER CABLES IN PHC DATA CENTER AND MDF/IDF ROOMS

TESTING AND COMMISSIONING AND FINAL ACCEPTANCE NEWLY-INSTALLED FIBER OPTIC CABLE

SPLICING AND TERMINATION OF FIBER OPTIC CABLE

INSTALLATION OF NETWORK ACTIVE COMPONENTS, AND OTHER EQUIPMENT AND ACCESSORIES
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